Action Plan 2006 - 2008																				Plo
	Apr 06	May 06	Jun 06	30 Jul	Aug 06	Sep 06	Oct 06	Nov 06	Dec 0ó	Jan 07	Feb 07	Mar 07	Apr 07	May 07	Jun 07	Jul 07	Aug 07	Sep 07	Oct 07	Nov
WP 1. Transnational Studies and Recommendations on Spatial Planning for		ning and Sea A	reas						Status G	Quo Analysis		1		Transnational			1			
I 1.1 Collection and assessment of current policy documentsin each Partner C	Country			1		1								Comparative S	udy					
I 1.2 Transnational comperative study on the current role of spatial planning	in ICZM											1	~							
1.3 Recommendations on the implementation of national ICZM strategies																				
1.4 Recommendations on the introduction of Maritime Planning																				
WP 2. GIS Databases as a Basis for Spatial Planning in Coastal Zones and	Sea Areas																			
E 2.1 Creation of GIS database for Mecklemburg-Vorpommern as a basis for	r maritime plan	nning																		<u>.</u>
2.2 Creation of GIS database for Emilia Romagna as a basis for spatial pla	anning																			
2.3 Creation of GIS database for Gdansk sea area as a basis for a maritim	ne plan																			
2.4 Creation of GIS database for relevant coastal areas of Pomorskie Regi	ion																			
L 2.5 Creation of Slovenian GIS database as a basis for a cross-border marit	time plan of Tri	ieste Bay	D	ofinition	of comm	Son GIS	-Standard	1.	Dee			: E				lanut t	o GIS D	alabasa		
L 2.6 Creation of GIS database for Albanian coast as a basis for an ICZM m	nonitoring syste	em		emmon	or com	1011-013	-orandari	19	Pro	curemer	ir or Gia	6 Equipm	iem			mpurn	5 615 0	atabase		
H 2.7 Creation of GIS database for B&H coast as a basis for an ICZM monito	oring system															1			-	
G 2.8 Creation of GIS database for Varna coastal and sea area																				
2.9 Creation of GIS database for Constanta coastal and sea area																	[
E 2.10 Creation of GIS database for Odessa coastal and sea area																				
WP 3. Maritime Planning in Action																		11		-1
E 3.1 Development of criteria for the demarcation of Exclusive and Priority A	reas for nature	e protection															·			
E 3.2 Finalisation of demarcation of tourism areas within the maritime plan of	f M-V 12sm zo	ne															 			
L 3.3 Development of principles for sea space use for the pilot region of Gdc	ansk																			
L 3.4 GIS mapping of existing and predicted future uses including influences		plannina														· · · · · ·	,			
L 3.5 Proposal of a maritime plan for the sea are of Gdansk, according to IC		1																		
G 3.6 Proposal of a maritime plan for the sea area (12sm) of Varna			++		}															
 3.7 Proposal of a maritime plan for the sea area (12sm) of Constanta 			++		}															
E 3.8 Proposal of a maritime plan for the sea area (12sm) of Odessa			+		}	-														
H 3.9 Proposal of a maritime plan for the Boka Kotorska Bay			+		elopmen				Laun	ching of	Pilot						Er.	nd of Pilo	t Proje	Ate
WP4. Spatial Planning in ICZM in Action			4	Refer	ence / S	ubcontr	acting		_	Projects					<u> </u>		-			919
4.1 Implementation ICZM principles in the spatial redevelopment of Palom	hina Roach	1	П	1			-								/					
	bina beach		+		{			-												
4.2 Realisation and evaluation of the ICZM Strategy for Emilia Romagna			+		{			-									-			
4.3 Projects of spatial plans for pilot coastal areas in Pomorskie Region					<u>}</u>				-											
I 4.4 New municipal spatial plan for Piran					}															
L 4.5 Study on the future land use and planning based on stakeholders' parti	•				{				-								_			
3 4.6 Updating of spatial plans for 7 coastal municipalities according to ICZM					<u>}</u>				-											
0 4.7 Proposal of a new spatial plan for Constanta coastal area and Danube	e Delta			-																
WP5. Transnational Dissemination, Results and Experience						1	1					1	1	1	1					
5.1 Organisation, participation and input to the 1st PlanCoast Meeting		1	LP + IT								Trainee						l			
I 5.2 Organisation and participation in the Maritime Planning Trainee Progra	amme										Programme									
5.3 Organisation of the Adriatic Forum ICZM working group meetings													1	1				1		
I 5.4 Organisation, participation and input to the 2nd PlanCoast Meeting						LP+RO		\bigcirc												
I 5.5 Organisation, participation and input to the 3rd PlanCoast Meeting in a	combination wi	ith Mediterrane	ean Conference	e on Maritime F	Planning in Split	(HR)							LP + HR		1	'				
I 5.6 Organisation, participation and input to the final PlanCoast Meeting in	combination w	vith the 3rd Na	tional Confere	nce on ICZM S	trategies and M	aritime Plannii	ng (DE)											D	E	
I 5.7 Preparation of PlanCoast Reports (activity and financial)				all	s.Pro	LP				all	s.Pro	LP			all	s.Pro	LP			
5.8 Ongoing dissemination of PlanCoast results		PlanCoast	Flyer, Logo				PlanCoast	WebSite				Partici	pants' Input to '	WebSite						
	Apr 06	May 06	Jun 06	Jul 06	Aug 06	Sep 06	Oct 06	Nov 06	Dec 06	Jan 07	Feb 07	Mar 07	Apr 07	May 07	Jun 07	Jul 07	Aug 07	Sep 07	Oct 07	Nov
				ick-Off Meeting Ancona (IT)				d-Term Meeti onstanta (RC						/lid-Term Meeti Split (HR)	ing				\langle	Final N Berlin
					gress Report							•				Progress Repo				

an	Coc	IST A	driatic	Baltic	Blac	< Se	a
ov 07	Dec 07	Jan 08	Feb 08	Mar 08	Apr 08	-	i 08
				Policy		—	
				Recomm	endations	<u>9</u>	
						ļ	
	GIS Databa	1505					
	operating						
		1				i	
	+						
	Eva						
-	nion o						
	of P						
	Pilo						
	flot Projects						
	bjed						
	ज						
_							
-							
		I					
			Maritin	ne Planning Vid			
		all	\rightarrow		all	s.Pro	LP
ov 07	Dec 07	Jan 08	Feb 08	Mar 08	Apr 08	Ma	i 08
Meeting lin (DE)		18 4th Progre	ss Report		15.05.08	Final	eport